


PROJECT MANAGEMENT PLAYBOOK

MANAGE STAKEHOLDERS

Assemble your team



REVIEW: Email from the head of customer service

As the project manager for Moodies' newest customer experience improvement initiative, you want to connect with stakeholders as soon as possible. Although you're familiar with the CEO and CFO, you'll be working with a completely new team. There's a non-negotiable 6-month timeline to implement measures to increase customer satisfaction and reduce the time, people, and money it takes to respond to customer inquiries. Now that the project brief is complete (based on [previous email](#)), your next step is to **assemble your team**.

You are provided an initial list of stakeholders; it's up to you to identify, validate and engage with the appropriate people ahead of the project kick off.

Through your relationship with the CFO, you have learned that the ongoing customer experience issues are negatively impacting revenue; long term customers aren't renewing and the head of customer service has had to keep hiring new reps to keep up with the volume.

You received an email from the head of customer service with more details. Click [here](#) to review.

COMPLETE: Your key stakeholders

Using the [email](#) from the head of customer service, identify your key stakeholders and the additional stakeholders that will make up your project team. You'll also include notes and/or questions that are relevant to moving the project forward.

WHO ARE YOUR STAKEHOLDERS?	NAME & TITLE	MOTIVATION & RESPONSIBILITY
Who is your project lead and why is this project important for them?	Radha Manjunath Project Lead	Drive successful project delivery by improving customer satisfaction and operational efficiency through project planning, stakeholder coordination, risk management, execution and training.
Who is your executive sponsor and how does this project align to business goals?	Melinda Carlyle Head of Customer Service	The project aligns with business goals by improving customer satisfaction, increasing operational efficiency, reducing support costs, and strengthening customer retention.

key stakeholders

WHO ARE YOUR STAKEHOLDERS?	NAME & TITLE	MOTIVATION & RESPONSIBILITY
Product Owner	Naomi Brown, Product Owner	Oversee customer service portal, prioritize requirements, refine feedback channels, and improve customer experience.

Notes

- Confirm budget approval before finalizing resource allocation and detailed project planning.
- Confirm the project start date and end date to establish the detailed project schedule.

Questions

- What are the highest-priority customer issues the redesigned website and chatbot should address?
- What features are included in the initial release of the customer service portal?
- Are there any technical constraints or system integrations that could impact implementation?
- How will customer feedback be collected and prioritized throughout the project?

REVIEW: Ownership grid

Review the responsibilities of your project stakeholders. Complete the ownership grid on the next slide by describing your role and responsibilities as the project manager.

NAME AND TITLE	RESPONSIBILITIES
Diana Delaney Software Engineer	- Responsible for all platform work - Will be coding any changes - Partner w/ PM and Chatbot Rep. for integrations with the chatbot
Stu Sampson Quality Engineer	- Testing the changes and integrations - Flagging and partnering to resolve critical bugs - Writing test cases
Andy Adler Content Creator	- Revising existing content - Creating new content based on customer needs - Copyediting
Rika Rickles Chatbot Rep.	Provides all support and resources for integration and deployment of Chat Bot
Hans Hindleman Product Designer	- Works with Project Lead to map out areas of UI improvement - Creates the visual flows for the content revisions and the flow for pushing users to different paths

COMPLETE: Ownership grid

Finish the ownership grid by describing at least **three** responsibilities as the project manager assigned to the project.

NAME AND TITLE	RESPONSIBILITIES
Radha Manjunath Project Manager	• Plan and coordinate portal redesign, content updates, UI improvements, and chatbot integration activities. • Partner with the Product Owner to prioritize features that reduce customer inquiries and response times. • Ensure all project deliverables are completed, approved, and ready for deployment within six months.

COMPLETE: Gathering more information

QUESTION	RESPONSE
What critical information, if any, is missing from the project brief? List at least two information gaps. <i>Consider any additional information that would help you successfully manage your stakeholder team.</i>	1. Detailed project budget and funding approval timeline are missing, making resource planning difficult. 2. Project start date, milestone schedule, and target completion date are not specified beyond the six-month duration. 3. Technology requirements and system integration details are not specified, making implementation planning more difficult.
What questions will you need to ask to uncover the missing information? <i>Synthesize your response into at least two, but no more than four questions you should ask your stakeholders.</i>	1. When will the project budget be approved, and what budget constraints should the team plan for? 2. What are the planned project start date, target completion date, and key milestone dates? 3. Are there any technology or system integration requirements the project team should consider during planning?

COMPLETE: Building relationships

PROMPT/QUESTION	RESPONSE
Create a short blurb that you'll use to introduce yourself during the first project meeting. <i>This should include a fun or interesting fact about yourself, along with relevant info about your role.</i>	Hello everyone, I am Radha, and I'll be leading the Moodies Customer Support Redesign project. My role is to keep our team aligned, coordinate project activities, and help us achieve our customer experience goals. A fun fact about me is that I love traveling and trying local cuisines wherever I go.
List two ways that you can garner trust with your stakeholder group. <i>Include the reasoning for this approach and any data you're using to support it.</i>	1. Build partnerships through honest, transparent communication by introducing my role, setting clear expectations, encouraging open dialogue, and validating information before sharing updates. This builds trust and fosters accurate, consistent communication across the project team. 2. Acknowledge stakeholder feedback and learning curves with empathy. This encourages open communication and collaboration among the cross-functional team delivering the project.

COMPLETE: Introduction email: Overview and outcomes

Draft each component of an introduction email that will set expectations for how the project team will interact on **slides 10–12**. Refer back to lesson 3 if you need a refresher.

PROMPT	RESPONSE
Write a brief overview of the project and at least two intended outcomes. <i>Remember to keep it concise but informative. (100–150 words)</i>	Project Overview The Moodies Customer Support Redesign is a six-month initiative focused on improving the customer support experience and streamlining support operations. The project will: - Redesign the customer service website to provide a more intuitive user experience. - Implement a chatbot to deliver faster responses and expand self-service support. By addressing the growing volume of customer inquiries, this initiative aims to improve operational efficiency, strengthen customer retention, and create a more consistent, user-friendly support experience through collaboration across all project stakeholders. Intended Outcomes - Increase customer satisfaction by 20%.

COMPLETE: Introduction email: Set expectations

Draft the portion of the email that will set expectations for how the project team will be involved.

PROMPT	RESPONSE
Write an introduction to why stakeholders are receiving this communication. Guidance: <i>Why are stakeholders receiving the email? What is their role in the project?</i>	You are receiving this email because you are a key stakeholder in the Moodies Customer Support Redesign project. Your expertise and collaboration are essential to delivering a successful project. Throughout the project, you'll be asked to provide input, share feedback, and support decisions within your area of responsibility.

COMPLETE: Introduction email: Next steps

Draft the portion of the email that describes next steps.

PROMPT	RESPONSE
Explain what stakeholders can expect next, including: • Communication cadence • Meetings, planning steps • Documentation links • A call to action for anyone receiving the email	Next Steps • Communication Cadence: You will receive regular project updates, milestone progress, and notifications when your input or decisions are needed. • Meetings & Planning: We'll begin with a kickoff meeting, followed by planning sessions and stakeholder check-ins to keep the project aligned and moving forward. • Project Documentation: Project documents, meeting notes, and status updates will be shared in our project workspace for easy access. • Action Required: Please review the project brief before the kickoff meeting and share any questions, feedback, or scheduling conflicts.

INSTRUCTIONS: Refine your email with ChatGPT

Let's try using ChatGPT to refine your email. Paste your responses from slides 10–12 into ChatGPT and ask for help drafting a polished introductory email to the key stakeholders. Paste your refined email copy on the following slide. Note, this is part of the playbook is optional.



Try a **PROMPT** like:

“Review the following project information and draft a project kick off meeting invite and agenda I can send to all meeting attendees. Write this like an experienced project manager”

“I want to check in with my team on their project tasks on Slack. Can you help me write a supportive yet productive project check-in message that asks teammates to share their status.”

OPTIONAL: Refine your email with ChatGPT

CHATGPT generated email

Dear Team,

I hope you're doing well.

I'm excited to welcome you to the **Moodies Customer Support Redesign** project. This six-month initiative will improve our customer support experience by redesigning the customer service website, updating support content, and implementing a chatbot. Together, we'll streamline support operations, reduce response times, and create a more efficient, user-friendly experience for our customers.

Our Project Goals

- Increase customer satisfaction by **20%**.
- Reduce support representatives' time spent on inquiries by **40%**.
- Decrease issue resolution time from **4 days to 2 days**.

You are receiving this email because you are a key stakeholder in this project. Your expertise and collaboration are essential to achieving these goals. As we begin, there will naturally be some unknowns and a learning curve for all of us. My goal is to build an open, collaborative environment where we communicate honestly, support one another, and work together to deliver the best outcome for our customers.

Over the coming weeks, I'll keep you informed with regular project updates, key milestones, and any decisions requiring your input. We'll begin with a project kickoff meeting, followed by planning sessions and stakeholder check-ins as needed. Project documents, meeting notes, and status updates will be available in our shared project workspace, ensuring everyone has access to the latest information.

Before the kickoff meeting, please review the project brief and let me know if you have any questions, concerns, or scheduling conflicts. I'd also appreciate hearing what support you need from me to help you succeed in your role.

Thank you for your partnership. I look forward to working with each of you to make this project a success.

Best regards,

Radha Manjunath

Project Manager

Moodies Customer Support Redesign